I need agility Scrum or Kanban?

DIAGRAMS

Burndown type. Different types.

SIZE OF TASKS

Adapted to the sprint.

Not applicable.

TASK BOARD

It differs per team and is renewed with each sprint.

The same task board for each project which can be shared.

ROLES

Product Owner, ScrumMaster and development team.

Not mandatory.

TEAMS

Multidisciplinary.
Specialised.

FLEXIBILITY

Does not permit relevant changes.

Permits changes.

WORK VOLUME

Divided into sprints.

Shared during the work process.

MEETINGS

Daily and fixed duration.

Not covered.

